OTProof MVP Business Review

Review baseline · 27 October 2026

Current product evidence, commercial assumptions, and the next proof points for industrial operators.

Agenda

OTProof product and business review

01	Executive review and decision	Leadership
02	MVP delivery and workflow	Product
03	Customer fit and competition	Strategy
04	Test results and limits	Engineering
05	Pricing and value hypotheses	Finance
06	Proposed 90-day validation	Team

MVP delivered; market proof remains

MVP status

Pilot discovery

The working demo covers inventory import, public notices, deterministic comparison, human review, evidence capture, and assurance export.

Bottom line

A functional demo and source-linked evidence exist. Customer demand, labor savings, LLM accuracy, and production readiness remain unmeasured.

The key business question

Can source-backed pre-screening reduce repeat research while keeping engineers in control? The current fixture results are encouraging for the rule path, but no operator time study or customer pilot has tested the value claim.

Proposed leadership decision

Recruit 3–5 design partners for a bounded test. Agree the owner, data boundary, and pass/fail measures before a pilot; do not authorize production use yet.

MVP delivery scorecard

Working product; narrow test evidence; no operator validation.

Status as of 27 October 2026. Capabilities below were implemented in the demo; customer outcomes remain unmeasured.

Working MVP

Local dashboard and SQLite demo; PostgreSQL Compose setup is configured, but container startup was not verified. Inventory, sources, review, evidence, and exports work locally.

Rule-based screening

Curated aliases and explicit version rules. Missing or ambiguous records go to human review; semantic similarity does not decide applicability.

Review and evidence

Reviewer decisions, proposed work, approval, evidence attachment, and final verification are separate role-gated steps.

Commercial proof

No customer revenue, production time study, or operator pilot is reported. Willingness to pay and integration demand remain open questions.

From public notice to reviewed evidence

The product supports a review workflow; it does not make a plant decision.

An operator imports an existing equipment list and an approved public security notice. OTProof compares supported vendor, product, model, configuration, and version details, then shows the values and source behind each possible finding.

Missing, old, or unsupported information goes to human review. A reviewer records a decision; an engineer proposes work; an approver reviews it; evidence is attached; and an approver records verification. Only that explicit human step closes the remediation workflow.

Notice → candidate

Keep source link, publication date, version statement, and the exact inventory fields used in the comparison.

Candidate → human review

A reviewer owns the applicability decision. An engineer proposes a plan; an approver accepts or rejects it with a rationale.

Evidence → verification

Attach a supporting record, then require an approver to verify it. An attachment or AI-written sentence is not proof of remediation.

The demo is reproducible and can run without public feeds or a local AI model

What the demo actually contains

Cedar Valley Water Utility is fictional. Its fixed-seed inventory includes inconsistent vendor spelling, missing firmware, unknown models, duplicate identities, stale inventory dates, similar-but-different products, and version-boundary cases.

Three genuine CISA ICS notices are included as offline fixtures with source URLs and dates. In 14 labeled cases, all expected outcomes were returned: 4 affected found, 4 outside-range excluded, 6 sent to human review. All retained source traceability. One 1.008 ms local matcher pass covered 240 pairs; no local model or user time study was run.

80 fictional assets

Fixed-seed utility inventory; no real site or device data.

3 CISA notices

Public advisories retained with source links and publication details.

14 labeled pairs

Prepared examples cover affected, unaffected, and uncertain cases.

Where to test fit — and what buyers compare against

Segments to interview first

Water and wastewater utilities; electric and energy operators; oil and gas sites; industrial maintenance contractors; managed OT security providers; and defense-support facilities. Likely champions include an OT security lead, plant engineering manager, asset owner, or managed-service practice lead. These are interview targets, not validated customers or a measured market.

Competitive reality: Claroty, Tenable, and Nozomi publicly describe broader OT inventory, exposure, or monitoring products. ServiceNow-type governance tools support risk and audit workflows. OTProof has not shown a coverage, accuracy, or cost advantage. Its differentiation hypothesis is a narrow source-linked handoff between inventory, engineer review, and evidence records. Existing platforms may already meet the need; integration and buyer interviews must test that hypothesis.

MVP built; customer value remains unproven

No paid customer, production time study, operator pilot, or field-accuracy result is in evidence. The product hypothesis is that a conservative, source-linked pre-screen can reduce repeated research and improve review records. Test that with engineers before claiming savings, compliance outcomes, or operational-risk reduction.


Commercial scenarios are transparent arithmetic, not a forecast

Current MVP revenue is reported at $0. All other rows are example assumptions.

ARR means annual recurring subscription income; one-time setup is excluded from ARR and added to first-year revenue. Example gross profit applies assumed 78% software margin and 40% setup-services margin. These cases exclude market sizing, conversion rates, costs beyond those margin assumptions, and optional service revenue. No OTProof revenue has been generated; the inputs still require customer, delivery-cost, and procurement validation.

Scenario	Customers / sites	ARR / year-1 revenue	Year-1 gross profit
MVP reported	No paid sales reported	$0 / $0	$0
1 customer	1 / 3	$108K / $133K	$94.24K
5 customers	5 / 15	$540K / $665K	$471.2K
10 customers	10 / 30	$1.08M / $1.33M	$942.4K
25 customers	25 / 75	$2.70M / $3.325M	$2.356M
License	$36K per site / year	Recurring	78% GM assumed
Setup	$25K per customer	One-time	40% GM assumed
Model input	3 sites / customer	ARR + setup	Fixed assumption
Confidence	Arithmetic only	No bookings	Not a forecast

Illustrative site-license scenarios — not a forecast



1 customer · 3 sites

$108K ARR · $94.24K year-1 gross profit under the example margins.

5 customers · 15 sites


$540K ARR · $471.2K year-1 gross profit under the example margins.

25 customers · 75 sites

$2.70M ARR · $2.356M year-1 gross profit under the example margins.

Time savings are a sensitivity example, not a measured result

Minutes per relevant pair



240h

Theoretical hours returned per year under the 80-asset scenario.

$19K

Illustrative labor value at an assumed $80 per hour.

Assumptions: 80 assets × 12 relevant notice/product pairs each year; initial review falls from 30 to 15 minutes per pair; loaded labor costs $80/hour. Arithmetic gives 240 hours and $19,200. No OTProof time study has tested these assumptions; engineering work after triage is excluded.

Proposed 90-day validation milestones

November 2026

Recruit partners

Interview 3–5 sites; agree scope, owners, and approved sample-data boundaries.

December 2026

Test with engineers


Blind-label multi-vendor examples; measure agreement, misses, abstentions, and review time.

January 2027

Review the evidence

Assess security, deployment fit, integration demand, willingness to pay, and go/no-go criteria.

Proposed work plan for a controlled pilot



The next proof point is an operator pilot

Invite 3–5 design-partner sites to test the workflow with approved sample data.

Measure missed affected cases, engineer agreement, abstention quality, review time, and onboarding effort.

Decide whether to continue only after security, deployment fit, and willingness to pay are tested.